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Distribution:
Name Company Telephone Email
Brian Perry PSBC — Chair bperry@web5.com
Randy Becker PSBC — Sec. rbecker@mapfreusa.com
Chief Timothy Bent PSBC - Chief PD timothy.bent@websterpolice.com

Dpt. Chief Rodney
Budrow (End of
Meeting)

PSBC — Member Dpt. Chief.

PD

rodney.budrow@websterpolice.com

Mark Dowgiewicz

PSBC — Selectman

mdowgj pam@aol.com

Gordon Forrester

PSBC — Ret Chief FD

gforrester508@gmail.com

Dpt. Chief Chris Jolda

PSBC — Dpt. Chief FD

websterresAcue@aol.com

Chief Brian Hickey

PSBC — Chief FD

bhickey @webster-ma.gov

John McAuliffe

Town Administrator

jmcauliffe@webster-ma.gov

Pamela Regis Town Accountant pregis@webster-ma.gov
Greg Robert TownIT grobert@webster-ma.gov
Greg Lynskey Dispatch Director lynskeyg@websterpolice.com

Rick Lawrence

The Lawrence Associates

rlawrence@draws.com

Loren Grabinsky CES [grabinsky @cesct.com

Mark Ray

Tony DilLuzio CDR Maguire (CDRM) Anthony.Diluzio@cdrmaguire.com
Kevin Witzell CDRM Kevin.Witzell @cdrmaguire.com

Andrew Pellegrini

CDRM

Andrew.pellegrini @cdrmaguire.com

Lon Annulli Orlando Annulli & Sons lon@annulli.com

Tom Mazza OA tom@annulli.com

Bill Kuusela OA williamkuusel a@hotmail.com
Ted Tetreault Building Inspector

Scott Charpentier Town Engineer

Bold Italic names werein attendance.
Architect responsible for distribution to Sub-consultants
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Date Description Responsible | Required = Status

General Business

090414.01 = Mr. Perry called the meeting to order at 10:10 am. Record
Attendance as indicated above.

090414.02 = The next meetings will be as follows, Record
Thursday September 11 @ 10am
Monday September 15 Ribbon Cutting Ceremony
Wednesday September 24 E911 Cut-over

090414.03 = Motion to table the Meeting Minutes of 8/28/14 Record
Discussion: None
Vote: All were in favor, hearing no further discussion, passed
unanimously.

090414.04 = The meeting adjourned at 11:17 pm. Record
Motion by: Mr. Becker
Discussion: None
Vote: All were in favor, hearing no further discussion, passed
unanimously.

Finance
090414.01 = Motion to approve CO#21 in the amount of $8,312.
by: Chief Hickey
Seconded by: Deputy Chief Jolda
Discussion: None
Vote: All were in favor, hearing no further discussion, passed
unanimously.

090414.02 Mation to approve OA PCO 96b $65,121 for OA extended general
conditions. This CO will hold the Town of Webster harmless from
any and all future delay claims from OA.
by: Mr. Becker
Seconded by: Deputy Chief Jolda
Discussion: None
Vote: All were in favor, hearing no further discussion, passed
unanimously.

090414.03 = Motion to approve $4,957 for OA/ATC install added cooling
reguirements in the basement main electric room.
by: Mr. McAuliffe
Seconded by: Mr. Becker
Discussion: None
Vote: All were in favor, hearing no further discussion, passed
unanimously.

Schedule/Construction Update

090414.01 | *Rubber/Carpet Flooring is complete throughout the building.
*Epoxy Flooring in the Detention area is complete.
*Misc. sidewalks have been installed around the building.
*Verizon pulled cablesinto the Building and has ter minated fiber
to their equipment in the Basement I T room. 6 linesare up and
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running.
*Charter has pulled cablesinto the Building.
*The “Wall” is complete.
*The dispatch room is95% complete (American Alarm, Mello,
Motorola, and Verizon E911). Consoles have been pushed into
place and M otorola is completing their scope. Motorola Training
iscomplete.
* American Alarm/ Eaton Dispatch Furniture are complete with
Dispatch installations.
*Mello has started change order work next week for control
wiring for the Sally Port/ Wash Bay overhead doorsand Jail Cell
Toiletsto interconnect w/M otor ola equipment to be controlled by
Dispatch.
*Millwork iscomplete thr oughout the Building except for Punch
List.
*1Sl has programmed the door locks.
*Sitework isongoing, curb and asphalt is complete.
*Landscaping has started. Hydr o seed has been placed at the
front and side of the Building. Plantings and mulch have been
installed at the front of the Building.
*National Grid/ Charter havetied into the two Buildings at the
bottom of Fredrick St. and all telephone/ power poles have been
taken down.
*OA hascleaned Level 2 complete and iscleaning therest of the
Building.
*Punch-List isongoing. O& M Training sessions are being
coor dinated and the Generator and UPS Training is complete.

Fire Department Design

022014.01 | TLA reported DD package has been forwarded to CDRM for peer
review.

3/13/14 CDRM reported they are making progress with the peer
review and will issue comments soon.

5/15/14 Rick w/TLA reported that he has received the CDRM DD
Review and will be working with the Project Team to make decisions
going forward.

5-29-14 Chief Hickey stated to the Board that Windows and Doors
must be replaced. Next on the list would be getting Mechanical,
Electrical, Plumbing to current code. The Police side roof isworse
than the Fire Side. Rick to coordinate his consultants for a meeting
next Thursday June 5, 2014, 11am at the Fire Station.

7-24-14 TLA has got the FD estimate to around $1.6M whichiis
within the $1.8M of hard construction costs left in the FD Reno
Budget. TBD at meeting 7-31-14 2pm whether TLA continues with
completion of the construction documents.

7-31-14 It has been determined that $2,158,502.77 is | eft to date for
monies to be spent of the original $12,000,000 project budget. The
Police station will be completed soon and it is projected that
$2,000,000 cash on hand will be left for Fire Dept. Renovations.
Owner IT to be included with the Electrical File-Sub bid. New sump
pump and new roofing on the Police side of the building are in the
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current scope of work.

Motion for TLA to proceed with the construction documents with the
current estimate at $1.65M and have bid documents prepared for
bidding by October 1, 2014.

by: Mr. McAuliffe

Seconded by: Chief Hickey

Discussion: None

Vote: All werein favor, hearing no further discussion, passed
unanimously.

8-7-14 TLA is preparing Construction documents to be ready for bid
October 1, 2014.

8-21-14 Same as above.

8-28-14 TLA till tracking Construction Documents ready for bid on
October 1, 2014. CES submitted arevised Design Narrative for
Mechanical and Electrical Systems dated August 22, 2014.

9-4-14 TLA toincluderough-in electric for future AC unitsand TLA
rough-in plumbing, electric, and hvac for future Laundry
equipment. Still tracking October 1, 2014 bid.

As previously noted in the budget review above, the FD construction
cost estimate is approx. $2.3 million or approx. $500k over budget.
The FD reported they have submitted grant applications for the re-
roofing of the station ($350k) along with an application for a new
vehicle exhaust system. It is unknown at thistime when the FD will
be notified if they will be awarded the grants. TLA was asked to
create alist of bid alternates that could be established to bring the cost
down to within budget.

7-31-14 The following aternates were discussed: Epoxy flooring in
the apparatus bay, Tank removal, new exhaust system for the
apparatus bay, and roofing of the Fire Dept. side of the Building. TLA
to submit alist of alternates to the Town for review.

8-7-14 TLA preparing Alternate list to be reviewed by the Building
Committee.

8-21-14 Same as above.

8-28-14 Alternate No.6 $7,110 New Lighting in Apparatus Bay isto
be part of the base bid and not an alternate. Spec Section 00061
Sanitary Waste to be taken out, Existing Toilet to be provided by the
FD for construction use. Spec Section 00077 Telephone to be taken
out, Phone will be provided by the FD for construction use. Spec
Section 01380 Photos to be taken out, the FD does not want
Professional Photos. TLA to review Spec Section 00080 Temp Heat
and 00081 Temp Power and confirm if these can be taken out of the
Spec. TLA to get pricing for Alternate to Pave the parking |ot.

9-4-14 TLA to confirm new Lighting in the Apparatus Bay isin TLA
the Base Bid scope.

Open

Open



Owner Progress Meeting #62
Minutes of: September 4, 2014
Page 5 of 6

Owner Items

121913.02 | TLA noted the dedication plaque shop drawing has been submitted
and will be forwarding proposed layouts to the PSBC for review and
comments. Special attention needs to be given to which
boards/committees and members will be included.

3/13/14 Comments/edits from the PSBC were reviewed with TLA.
TLA will forward revised/final version for approval.

052914.01 | 7-24-14 The Mason’s have demolished the existing walls and built the
new wallsincluding the shower area. The epoxy flooring is on hold
because of the design changes for the Jails bench, ceiling, etc. The
Building Committee has agreed to have OA proceed with the epoxy
flooring to save time and any trade damage from the Handicap Jail
cell change will be covered under this PCO.

7-31-14 Jails Inc. hasinformed OA that the bench and ceiling material
will not ship until 8-25-14. OA working with Jails Inc. to have the
materials shipped and installed by a different welding contractor. The
skirt has been welded to the Handicap Jail Cell toilet.

8-7-14 OA waiting on Jails materials before work can continue on the
rebuilding of the Handicap Jail Cell.

8-21-14 Same as above.

8-28-14 Jails to be onsite next week for installation of the new bench,
ceiling, etc.

9-4-14 Jails has completed there scope of work. Handicap Cell is
being painted and caulked.

052914.02 | Tom w/ OA brought up watering concerns about the Plantings being
installed after the Planting Season. Plants will require more watering
if thisisthe case. The Town to work with OA going forward on how
this will be handled.

061914.01 | Méello has submitted a price to OA in the amount of 11-12K for new
Jail Cell lights. Rick to contact Loren G. of CESto put himin direct
contact w/ Steve from Mello to work on options, possible different
lights with less than a 6-8 wk lead time, and possible LED options.

6-26-14 TLA till has no response from CES. Andrew w/CDRM/
Dpty Chief Budrow to work with local electrician Bateman for
possible LED options. Rick to work with CES to get an answer.

7-3-14 Still no resolution on the Jail Cell lights. Mello has informed
OA that Phillipsis not making LED lamps for T5 fixtures at thistime.
CESto suggest a solution ASAP.

7-24-14 Motion for TLA to contact the lighting manufacturer and
confirm if the new fixtures can be shipped within 3 weeks. If it is not
possible, OA to install the original fixtures.

TLA/PSBC

TLA

OA/ Town

1/9/14

3/27/14

Open

Ongoing

Closed

Open
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by: Gordon Forrester

Seconded by: Chief Bent

Discussion: None

Vote: All werein favor, hearing no further discussion, passed
unanimously.

7-31-14 TLA/ CES still have no direction for OA on the Jail Cell
lights. Original fixtures will be installed per the above motion at the
last meeting.

8-7-14 CES till exploring possible options of Quick Ship fixtures.

8-21-14 Motion to reverse the motion made on 7-24-14 (above) and
install Cooper fixtures that are scheduled to ship on 9-5-14. If
anything changes on 9-5-14 or there is a shipping issue, the base
contract fixtures that are onsite will be installed.

by: Mr. McAuliffe

Seconded by: Chief Bent

Discussion: None

Vote: All werein favor, hearing no further discussion, passed
unanimously.

8-28-14 Waiting for lightsto ship on 9-5-14.
9-4-14 L ightsto ship tomorrow from Georgia. TLA/CES

OA has had an RFI in for sometime awaiting a response from TLA/
CES regarding the cooling of the UPS unit in the basement Electric
room. TLA to see where CESisat with an answer.

7-31-14 TLA/ CES still have no direction for OA.

8-7-14 TLA/ CES preparing a sketch for OA to price a cooling system
to beinstalled in the Electric room. OA/ ATC HVAC exploring other
possible less expensive solutions.

8-21-14 Same as above.

8-28-14 Same as above.

9-4-14 See finance above. $4,957 approved. ATC to complete
work ASAP.

CES investigating the Grinder for the vacuum system and why it was
not in the project specification.

9-4-14 CES has confirmed that the Grinder was never in thejob
specification and the M anufacturer Acorn typically sees Grinders
on alot larger Jail facilities. The cost of thegrinder aloneis
around $30K without labor plumbing, etc. No Grinder will be
installed.

Town of Webster to take over the building insurance for 357 Town
Main St. on 9-15-14.

Open

Closed

Closed

Open



